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    New  Vendor Code Dept. Contract Number 
 x   Change 
    Cancel 

RBFCONS293 
I.  

 02-103   A-1 

  County Department Dept. Orgn. Contractor’s License No. 

 LAND USE SERVICES DEPARTMENT ADV ADV  
  County Department Contract Representative Telephone Total Contract Amount 

Matthew W. Slowik 74372 $  236,860 

Contract Type 
  Revenue X Encumbered  Unencumbered  Other:   
 
If not encumbered or revenue Contract type, provide reason:  

Commodity Code Contract Start Date Contract End Date Original Amount Amendment Amount 

County of San Bernardino 
 

F A S 
 

STANDARD CONTRACT 

   $  202,905 33,955 

Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount 

AAA ADV ADV  200 2445  11076ER1 $  236,860 
           Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount 

          
           Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount 

          
           Project Name Estimated Payment Total by Fiscal Year 
  Mooncamp Development   FY  Amount  I/D  FY  Amount  I/D  

  Project EIR   01-02  $ 67,635        

     02-03  $ 40,581        

     03-04  $ 128,644        

               
THIS Contract is entered into in the State of California by and between the County of San Bernardino, hereinafter 
called the County, and 
Name 

 RBF Consulting Services 
 

Hereinafter called        “Consultant” 
Address 
 14725 Alton Parkway 

 
 

 Irvine, CA 92618 
 

 
Telephone 
 (949) 472-3505 

 Federal ID No. or Social Security 
No. 

95-2247293 

   

 
 

IT IS HEREBY AGREED AS FOLLOWS: 
 
WHEREAS, the County and Consultant/Contractor have previously entered into an Agreement, Contract No. 02-103, wherein the 
Consultant/Contractor agreed to prepare an Environmental Impact Report and a Mitigation Monitoring and Reporting Program; 
and, 
 
WHEREAS, the County and Consultant/Contractor now desire to amend the Agreement. 
 
NOW, THEREFORE, in consideration of mutual covenants and conditions, the parties hereto agree the Agreement, Contract No. 
02-103, is amended as follows: 
 
1. DELETE existing Paragraph five (5) and Attachment 2 (Cost Of Services) relating thereto, and SUBSTITUTE therefor the 

following as a new Paragraph five (5),  “As total consideration for performing all the duties of this Contract, for all costs, 
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expenses and obligations incurred by Consultant, County shall pay Consultant a sum not to exceed $236,860.  The project 
cost is itemized in Attachment 2, Budget.  This sum is to be paid as follows: 1/3 of said sum ($67,635) to commence work 
[NOTE: This sum has already been paid], 20% of original budget ($40,581) upon approval of this contract amendment #1, 
20% of original budget ($40,581) upon delivery of the Draft EIR, 20% of original budget ($40,581) upon completion of 
Response to Comments/delivery of the Final EIR, and the balance of the original budget plus the balance amount of 
Amendment #1 ($47,482) upon completion of the Final EIR Certification.  In the event of a conflict between the main body of 
this Contract and Attachment 2, Budget, the main body of this Contract shall control”, and SUBSTITUTE the attached as a 
new Attachment 2 (Budget) relating thereto. 

 
2. DELETE existing Paragraph eight (8) and substitute therefor the following as a new Paragraph eight (8), “The EIR shall be 

prepared in conformance with the Scope of Services set forth in Attachment 1 of the original Contract, and in conformance 
with the Scope of Services set forth in Attachment 1 of this Amendment No. 1 to the Contract, which are incorporated herein 
and made part of this Contract by reference”. 

 
 
3. CHANGE that portion of Paragraph eighteen (18) which now reads,  
  “…TRACY CREASON, Senior Associate Planner 
       LAND USE SERVICES DEPARTMENT, ADVANCE PLANNING DIVISION 
       385 N. ARROWHEAD AVENUE, THIRD FLOOR 
       SAN BERNARDINO, CA 92415-0182.”, 
 
       To read, 
 
  “…MATTHEW W. SLOWIK, Senior Associate Planner 
       LAND USE SERVICES DEPARTMENT, ADVANCE PLANNING DIVISION 
       385 N. ARROWHEAD AVENUE, FIRST FLOOR 
       SAN BERNARDINO, CA 92415-0182.”. 
 
4. DELETE existing Paragraph thirty-one (31), and SUBSTITUTE therefor the following as a new Paragraph thirty-one (31), 

“MATERIAL MISREPRESENTATION:  If during the course of the administration of this Contract, the County determines that 
the Consultant has made a material misstatement or misrepresentation or that materially inaccurate information has been 
provided to the County, this Contract may be immediately terminated.  If this Contract is terminated according to this 
provision, the County is entitled to pursue any available legal remedies.”. 

 
5. ADD Paragraph thirty-eight (38) which shall read as follows: “VENUE.  The parties acknowledge and agree that this Contract 

was entered into and intended to be performed in San Bernardino County, California.  The parties agree that the venue for any 
action or claim brought by any party to this Contract will be the Central District of San Bernardino County.  Each party 
hereby waives any law or rule of court which would allow them to request or demand a change of venue.  If any action or 
claim concerning this Contract is brought by any third party, the parties hereto agree to use their best efforts to obtain a 
change of venue to the Central District of San Bernardino County.”. 

6. ADD Paragraph thirty-nine (39) which shall read as follows: “EXHIBITS.  All exhibits or attachments referred to are attached 
to this Contract and incorporated by reference.”. 

 
7. All other provisions and terms of the Agreement, Contract No. 02-103, shall remain the same and are hereby incorporated by 

reference. 
 
 
8. This Amendment shall be effective when approved by both parties. 
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IN WITNESS WHEREOF, the parties have caused this Contract to be executed as of the day and year first 
written herein. 
 
 
COUNTY OF SAN BERNARDINO                          RBF Consulting 
   (Print or type name of corporation, company, contractor, etc.) 

  ________________________________________ By ______________________________________ 
 Dennis Hansberger, Chairman, Board of Supervisors  (Authorized signature - sign in blue ink) 
 
Dated: ____________________________________ Name _______Gary Armstrong, AICP_____   
   (Print or type name of person signing Contract) 
SIGNED AND CERTIFIED THAT A COPY OF THIS 
DOCUMENT HAS BEEN DELIVERED TO THE Title  Senior Vice President & Principal-In-Charge_ 
CHAIRMAN OF THE BOARD  (Print or Type) 
 Clerk of the Board of Supervisors  Dated:___________________________________ 
 of the County of San Bernardino. 

By ________________________________________ Address____14725 Alton Parkway  
 Deputy 
 ___________Irvine, CA 92618______  
 
Approved as to Legal Form   Reviewed by Contract Compliance   Presented to BOS for signature 

       
County Counsel      Department Head 

Date    Date    Date  

 
 
 
 

Auditor/Controller-Recorder Use Only 
o  Contract Database          o  FAS 

Input Date Keyed By 

Page  ___ of ___
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ATTACHMENT 1 
SCOPE OF SERVICES 
(FOR AMENDMENT NO. 1) 

 
RBF Consulting has submitted this Contract Amendment No. 1 for work items not 
accounted for in our current Agreement (Contract Number 02-103) for the Moon Camp TT 
#16136 Environmental Impact Report (EIR) Work Program.  The Amendment is based 
upon the total costs to date as of March 17, 2003.  The Amendment covers costs for traffic 
study revisions, additional air and noise modeling, the water resources analysis, 
preparation of the Preliminary Draft EIR, coordination, meetings and document printing.  
The following is a summary of factors associated with this request: 
 

1. Traffic Analysis .  The Traffic Study has involved several iterations and has required extensive consultation 
and advisement involving the Applicant’s traffic consultant, Kunzman Associates.  Most recently, 
Kunzman Associates was directed by the County of San Bernardino to modify buildout year growth rate 
assumption and methodology.  Also, extensive review of appropriate mitigation criteria and determination of 
agency’s that have oversight of the affected roadway/intersections (County of San Bernardino, Caltrans 
and City of Big Bear Lake) has further exacerbated the budget exceedance.  Kunzman Associates recently 
resubmitted the revised Traffic Study which has required a comprehensive review of revisions in the EIR 
traffic and circulation section.  The estimated additional cost is $4,500. 

 
2. Air Quality.  Based upon changes to the traffic rates in the Kunzman Report, the long-term buildout analysis 

modeling will need to be recalculated.  Based upon the model output, the technical analysis will need to be 
confirmed for accuracy.  The estimated additional cost is $2,200. 

 
3. Noise.  As with Air Quality, based upon the traffic rates in the Kunzman Report, the long-term buildout 

analysis modeling will need to be recalculated.  Based upon the model output, the technical analysis will 
need to be confirmed for accuracy.  The estimated additional cost is $2,400. 

 
4. Water Resources.  The evaluation for water service and availability is requiring a substantially greater effort 

than originally anticipated.  Cost overruns have been incurred and greater work is required.  This is due in 
part to the uncertainties of water services, availability and the amount of consultation and research required 
to full ascertain the disposition of the issue.  On-going research and consultations involve the County Fire 
Department, Big Bear Lake DWP and LAFCO.  The additional estimated cost to cover the task is $4,000 and 
accounts for research, consultations and necessary meeting time. 

 
5. Preliminary Draft EIR.  Additional work beyond initial edits/comments from County Staff for the 

Administrative Draft EIR will result in a budget exceedance.  This is primarily related to additional work on 
the Land Use (incorporation of standard conditions), Aesthetics (incorporating design review criteria for 
individual housing unit development), Recreation (further research/analysis for the Alpine Pedal Path) and 
Alternatives (based upon layout drawing to be provided by Applicant) sections.  The estimated additional 
cost is $2,500. 

 
6. Coordination and Meetings.  Coordination – The level of analysis and nature of controversy associated 

with the project has and will continue to require greater time to conduct research, consult with applicable 
contacts on subject area and coordinate with County Staff and the Applicant’s consultants (i.e., traffic, 
sewer).  This coupled with the original anticipated time frame set forth in our Agreement (completed Final 
EIR by October, 2002), which will be exceeded, has and will affect our operating budget for the balance of 
the work program.  Our Amendment request of $5,500 reflects incurred additional coordination costs of 
$2,500 and anticipated additional coordination costs of $3,000 to Draft EIR completion. 

 
Meeting Time – The allocation of meeting time for meetings with County Staff has been exhausted as of the 
March 4, 2003 meeting at the County offices.  RBF has added three additional staff meetings to Task 5 and 



 I-5 

assumes five hours per meeting at a rate of $125 for project manager Glenn Lajoie.  This assumes for 
preparation, attendance and follow-up to the meeting.  The total estimate is $1,875. 

 
7. Printing Costs.  Based upon the size of the Administrative Draft EIR and more notably the Appendices, the 

cost for printing has exceeded our original estimate.  This will also affect printing for the Draft and Final 
documentation.  The following is a breakdown of the original printing estimate for each iteration of the EIR 
and includes estimated cost per sets of documents (EIR and Appendices).  The updated estimate also 
shows a per set total and total for each iteration: 

 

II. TASK Number of Sets Cost Per Set 
Revised Cost 

Per Set 
Revised Total 

Administrative Draft 4 $50 $110 $440 

Preliminary Draft 4 $50 $110 $440 

Draft 100 $65 $110 $11,000 

Final 100 $65 $125 $12,500 

 
The total for each of the tasks listed, under the original Agreement, is $13,400.  The revised estimate, which 
is based upon the Administrative Draft printing, is $24,380 resulting in a difference of $10,980, from the 
original Agreement. 
 

Our funding request for Amendment No. 1 is $33,955.  This request does not account for any additional fluctuations 
that may occur in the Work Program through the remainder of the project. 
 
 



 

II. 1 

 

ATTACHMENT 2 
BUDGET 

(CONTRACT 02-103A-1) 
 

Task Original Budget Costs to Date Out of Scope Revised Cost 

Research and Investigation $720 $720 - $720 
Agency Consultation $230 $230 - $230 
Field Reconnaissance $720 $720 - $720 
Introduction and Purpose $570 $570 - $570 
Executive Summary $570 $0 - $570 
Project Description $2,070 $2,070 - $2,070 
Cumulative Projects Considered $310 $310 - $310 
Land Use Planning $2,440 $2,440 - $2,440 
Recreation $1,760 $1,760 - $1,760 
Population and Housing $1,760 $1,760 - $1,760 
Aesthetics/Light and Glare $2,180 $2,180 - $2,180 
View Simulations $10,800 $10,800 - $10,800 
Traffic and Circulation $8,130 $8,130 $4,500 $12,630 
Air Quality  $4,830 $4,830 $2,200 $7,030 
Noise $4,830 $4,830 $2,400 $7,230 
Biological Resources $50,090 $50,090 - $50,090 
Cultural Resources $5,040 $5,040 - $5,040 
Geology and Soils $24,270 $24,270 - $24,270 
Hydrology and Drainage $16,835 $16,835 - $16,835 
Public Health and Safety  $1,400 $1,400 - $1,400 
Public Utilities $2,830 $2,830 $4,000 $6,830 
Growth Inducement $680 $680 - $680 
Cumulative Impacts $1,730 $1,730 - $1,730 
Alternatives $2,950 $2,950 - $2,950 
Additional Sections $880 $880 - $880 
Graphics $1,310 $1,310 - $1,310 
Deliverables $200 $200 $240 $440 
Preliminary Draft EIR $5,310 $4,000 $2,500 $7,810 
Deliverables $200 $0 $240 $440 
Completion of Draft EIR $2,120 $0 - $2,120 
Deliverables $6,500 $0 $4,500 $11,000 
Response to Comments $7,600 $0 - $7,600 
Deliverables $200 $0 - $200 
Final EIR $1,650 $0 - $1,650 
Deliverables $6,500 $0 $6,000 $12,500 
Mitigation Monitoring $1,140 $0 - $1,140 
Deliverables $200 $0 - $200 
Coordination and Meetings $14,950 $10,500 $7,375 $22,325 
Optional Eagle Surveys $6,400 $6,400 - $6,400 
Totals $202,905 $170,465 $33,955 $236,860 

 
 


